

Planning Approach

I divided the work into small stories so that the application could be built and checked step by step. Story points use a small Fibonacci-style scale: 1 for very easy work, 2 for normal work, 3 for moderate work, and 5 for difficult work.

Sprint Plan

Total planned story points: 44. Planned average across the three sprints: about 14.7 points per sprint.

Stories

Planning Note

The plan is intentionally practical rather than trying to estimate every configuration click. The higher-point stories are the ones where integration or end-to-end verification can take more time.

Tables and Structured Information

Date		Team ID	
Project Name	Employee Raise Issue – ServiceNow	Maximum Marks	

Sprint	Focus	Stories	Points
Sprint 1	Foundation & Requirements	USN1–USN4	10
Sprint 2	Design & Planning	USN5–USN8	11
Sprint 3	Development & Validation	USN9–USN13	23

Story	Work item	Points
USN1	Create Employee Center application	2
USN2	Define Employee Raise Issue table	3
USN3	Create required issue fields	3
USN4	Review basic requirements and data flow	2
USN5	Design the employee issue form	3
USN6	Configure UI Policies	3
USN7	Configure Client Scripts	3
USN8	Plan Record Producer and portal flow	2
USN9	Build Record Producer	5
USN10	Configure Service Portal entry point	5
USN11	Configure supporting widget	5
USN12	Verify record creation and assignment data	5
USN13	Perform end-to-end testing and document results	3